







					Total Funds Committed by Source (1) thru 12/31/22				EOHWC Funds Spent By Source through 12/31/23											
Contract balances	Design Bal/ Constr Total Est Cost without O&M	O&M Code	Total spent EOHWC only (excludes O&M)	Project Name/ General Admin Category Status	Location		Component	Total Funds Committed to Date (1)	Total Estimated Cost	Funds Spent Years 2012-2022	Funds Spent 2023	WSP	FAD	WQIP	Other (2)	Total Funds Committed	WSP	FAD	WQIP - Putnam/ Westchester	Funds Spent by EOHWC
					Town/	County														
Admin-VB-DI-31	-	Admin-VB-DI-31	-	VB-DI-31	Brewster	East Branch	Project Admin	\$ 33,678.53	\$ 33,678.53	\$ 33,678.53	-	\$ 10,536.66	\$ 10,536.66	\$ 12,605.21	\$ -	\$ 33,678.53	\$ 10,536.66	\$ 10,536.66	\$ 12,605.21	\$ 33,678.53
Design-VB-DI-31	-	Design-VB-DI-31	-	Closed	Putnam	FAD	Design	\$ 257,602.91	\$ 257,602.91	\$ 257,602.91	-	\$ 128,801.46	\$ 128,801.46	\$ -	\$ -	\$ 257,602.91	\$ 128,801.46	\$ 128,801.46	\$ -	\$ 257,602.91
Construction-VB-DI-31	-	Construction-VB-DI-31	-	Municipal Reimb	Putnam	FAD	Construction	\$ 2,649,471.85	\$ 2,649,471.85	\$ 2,649,471.85	-	\$ 1,324,735.93	\$ 1,324,735.93	\$ -	\$ -	\$ 2,649,471.85	\$ 1,324,735.93	\$ 1,324,735.93	\$ -	\$ 2,649,471.85
Total spent-VB-DI-31		O&M-VB-DI-31	2,940,753.29				O&M	\$ 32,758.86	\$ 32,758.86	\$ -	-	-	-	32,758.86	\$ 32,758.86	\$ -	\$ -	\$ -	\$ -	
Admin-VB-DI-32	-	Admin-VB-DI-32	-	VB-DI-32	Brewster	East Branch	Project Admin	\$ 32,808.05	\$ 44,373.13	\$ 32,808.05	-	\$ 10,080.52	\$ 10,080.52	\$ 12,647.01	\$ -	\$ 32,808.05	\$ 10,080.52	\$ 10,080.52	\$ 12,647.01	\$ 32,808.05
Design-VB-DI-32	-	Design-VB-DI-32	-	Closed	Putnam	FAD	Design	\$ 342,054.67	\$ 342,054.67	\$ 342,054.67	-	\$ 171,027.34	\$ 171,027.34	\$ -	\$ -	\$ 342,054.67	\$ 171,027.34	\$ 171,027.34	\$ -	\$ 342,054.67
Construction-VB-DI-32	-	Construction-VB-DI-32	-	Municipal Reimb	Putnam	FAD	Construction	\$ 2,191,817.67	\$ 2,191,817.67	\$ 2,191,817.67	-	\$ 360,680.27	\$ 360,680.27	\$ 1,470,457.13	\$ -	\$ 2,191,817.67	\$ 360,680.27	\$ 360,680.27	\$ 1,470,457.13	\$ 2,191,817.67
Total spent-VB-DI-32		O&M-VB-DI-32	2,578,245.47				O&M	\$ 27,818.56	\$ 27,818.56	\$ -	-	-	-	27,818.56	\$ 27,818.56	\$ -	\$ -	\$ -	\$ -	
Carmel-AM-129 Carmel/PC Amawalk O&M \$ 11,297.99 \$ 11,297.99 - - - - \$ 11,297.99 \$ 11,297.99 - - - -																				
Carmel-PRE-02 Carmel/PC Amawalk O&M \$ 3,460.32 \$ 3,460.32 - - - - \$ 3,460.32 \$ 3,460.32 - - - -																				
Carmel-PRE-03 Carmel/PC Amawalk O&M \$ 4,303.42 \$ 4,303.42 - - - - \$ 4,303.42 \$ 4,303.42 - - - -																				
Carmel-PRE-04 Carmel/PC Amawalk O&M \$ 3,473.74 \$ 3,473.74 - - - - \$ 3,473.74 \$ 3,473.74 - - - -																				
Carmel-PRE-06 Carmel/PC Amawalk O&M \$ 1,133.64 \$ 1,133.64 - - - - \$ 1,133.64 \$ 1,133.64 - - - -																				
Carmel-PRE-07 Carmel/PC Amawalk O&M \$ 907.51 \$ 907.51 - - - - \$ 907.51 \$ 907.51 - - - -																				
Kent-PRE-03 Kent/PC East Branch O&M \$ 23,316.10 \$ 23,316.10 - - - - \$ 23,316.10 \$ 23,316.10 - - - -																				
Kent-Pre-06A Kent/PC Boyd's Corners O&M \$ - \$ - - - - \$ - \$ - - - -																				
Kent-Pre-06B Kent/PC Boyd's Corners O&M \$ - \$ - - - - \$ - \$ - - - -																				
Kent-Pre-06C Kent/PC Boyd's Corners O&M \$ - \$ - - - - \$ - \$ - - - -																				
Kent-Pre-06D Kent/PC Boyd's Corners O&M \$ - \$ - - - - \$ - \$ - - - -																				
Kent-Pre-06E Kent/PC Boyd's Corners O&M \$ - \$ - - - - \$ - \$ - - - -																				
Kent-Pre-06F Kent/PC Boyd's Corners O&M \$ - \$ - - - - \$ - \$ - - - -																				
PAT-PRE-02 Patterson/PC East Branch O&M \$ - \$ - - - - \$ - \$ - - - -																				
PAT-PRE-03 Patterson/PC East Branch O&M \$ - \$ - - - - \$ - \$ - - - -																				
PAT-PRE-04 Patterson/PC East Branch O&M \$ - \$ - - - - \$ - \$ - - - -																				
Pat-PRE-05 Patterson/PC East Branch O&M \$ 4,264.94 \$ 4,264.94 - - - - \$ 4,264.94 \$ 4,264.94 - - - -																				
PAT-PRE-06a Patterson/PC East Branch O&M \$ 7,878.42 \$ 7,878.42 - - - - \$ 7,878.42 \$ 7,878.42 - - - -																				
PAT-PRE-06b Patterson/PC East Branch O&M \$ 8,786.02 \$ 8,786.02 - - - - \$ 8,786.02 \$ 8,786.02 - - - -																				
Pat-PRE-06c Patterson/PC East Branch O&M \$ 4,648.38 \$ 4,648.38 - - - - \$ 4,648.38 \$ 4,648.38 - - - -																				
Pat-PRE-06d Patterson/PC East Branch O&M \$ 3,965.66 \$ 3,965.66 - - - - \$ 3,965.66 \$ 3,965.66 - - - -																				
Pat-PRE-06e Patterson/PC East Branch O&M \$ 5,887.62 \$ 5,887.62 - - - - \$ 5,887.62 \$ 5,887.62 - - - -																				
Pat-PRE-06f Patterson/PC East Branch O&M \$ 3,773.85 \$ 3,773.85 - - - - \$ 3,773.85 \$ 3,773.85 - - - -																				
Pat-PRE-06g Patterson/PC East Branch O&M \$ 4,198.07 \$ 4,198.07 - - - - \$ 4,198.07 \$ 4,198.07 - - - -																				
Pat-PRE-06h Patterson/PC East Branch O&M \$ 14,558.54 \$ 14,558.54 - - - - \$ 14,558.54 \$ 14,558.54 - - - -																				
Pat-PRE-06i Patterson/PC East Branch O&M \$ 4,450.71 \$ 4,450.71 - - - - \$ 4,450.71 \$ 4,450.71 - - - -																				
Pat-PRE-06j Patterson/PC East Branch O&M \$ 7,395.05 \$ 7,395.05 - - - - \$ 7,395.05 \$ 7,395.05 - - - -																				
PC-4 Putnam County/PC Diverting O&M \$ - \$ - - - - \$ - \$ - - - -																				
PC-6 Putnam County/PC Amawalk O&M \$ - \$ - - - - \$ - \$ - - - -																				
PC-9 Putnam County/PC West Branch O&M \$ 1,616.64 \$ 1,616.64 - - - - \$ 1,616.64 \$ 1,616.64 - - - -																				
PW-82 Pawling(TI)/D East Branch O&M \$ 2,080.25 \$ 2,080.25 - - - - \$ 2,080.25 \$ 2,080.25 - - - -																				
PW-83 Pawling(TI)/D East Branch O&M \$ 1,434.94 \$ 1,434.94 - - - - \$ 1,434.94 \$ 1,434.94 - - - -																				
SE-PRE-01 Southeast/PC Muscot O&M \$ 516.14 \$ 516.14 - - - - \$ 516.14 \$ 516.14 - - - -																				
SE-PRE-02 Southeast/PC Muscot O&M \$ 8,511.79 \$ 8,511.79 - - - - \$ 8,511.79 \$ 8,511.79 - - - -																				
SE-PRE-03 Southeast/PC Middle Branch O&M \$ - \$ - - - - \$ - \$ - - - -																				
SE-PRE-04 Southeast/PC East Branch O&M \$ 516.14 \$ 516.14 - - - - \$ 516.14 \$ 516.14 - - - -																				
SE-PRE-05 Southeast/PC East Branch O&M \$ 362.00 \$ 362.00 - - - - \$ 362.00 \$ 362.00 - - - -																				
SE-PRE-06 Southeast/Putnam O&M \$ 503.59 \$ 503.59 - - - - \$ 503.59 \$ 503.59 - - - -																				
SE-PRE-07 Southeast/PC Muscot O&M \$ 679.39 \$ 679.39 - - - - \$ 679.39 \$ 679.39 - - - -																				
SE-PRE-08 Southeast/PC East Branch O&M \$ 228.28 \$ 228.28 - - - - \$ 228.28 \$ 228.28 - - - -																				
SE-PRE-09 Southeast/PC Diverting O&M \$ 114.14 \$ 114.14 - - - - \$ 114.14 \$ 114.14 - - - -																				
SE-PRE-10 Southeast/PC East Branch O&M \$ 114.14 \$ 114.14 - - - - \$ 114.14 \$ 114.14 - - - -																				
SE-PRE-11 Southeast/PC Diverting O&M \$ 446.01 \$ 446.01 - - - - \$ 446.01 \$ 446.01 - - - -																				
Southeast-PA-24 Southeast/PC East Branch O&M \$ - \$ - - - - \$ - \$ - - - -																				
VPW-3 Pawling(VI)/D East Branch O&M \$ 2,081.88 \$ 2,081.88 - - - - \$ 2,081.88 \$ 2,081.88 - - - -																				
VPW-4 Pawling(VI)/D East Branch O&M \$ 2,281.47 \$ 2,281.47 - - - - \$ 2,281.47 \$ 2,281.47 - - - -																				
<b>PUTNAM COUNTY YEARS 1 TO 5 PROJECT COSTS - TOTAL</b>								\$ 18,574,192.12	\$ 18,588,243.49	\$ 18,131,111.35	\$ 283.54	\$ 8,947,393.59	\$ 5,798,859.96	\$ 2,982,769.87	\$ 838,707.55	\$ 18,567,730.96	\$ 8,947,393.58	\$ 5,822,859.96	\$ 3,361,141.36	\$ 18,131,394.89





Contract balances	O&M Code	Design Bal/ Total Est Cost without O&M	Constr Total Est Cost	Total spent EOHWC only (excludes O&M)	Project Name/ General Admin Category Status	Location			Component	Total Funds Committed to Date (1)	Total Estimated Cost	Funds Spent Years 2012-2022	Funds Spent 2023	Total Funds Committed By Source (1) thru 12/31/22					EOHWC Funds Spent By Source through 12/31/23			
						Town/	County	Watershed						WSP	FAD	WQIP	Other (2)	Total Funds Committed	WSP	FAD	WQIP - Putnam/ Westchester	Funds Spent by EOHWC

\$ 1,901,350.48 SE-POT-02 in Yrs 1-5 above  
 \$ (328.29) to be corrected in GL in 2021  
 \$ 5,134,883.54 Per FAD reimb schedule

**PUTNAM COUNTY - ADMIN YEARS 1-10:**

(3)

General Program- Putnam (8)					General Program Services	\$ 89,489.40	\$ 89,489.40	\$ 75,142.74	\$ 14,346.66			\$ 89,489.40	\$ -	\$ 89,489.40			\$ 89,489.40	\$ 89,489.40
					Project O&M	\$ 51,841.11	\$ 51,841.11	\$ 38,124.77	\$ 13,716.34			\$ 51,841.11	\$ -	\$ 51,841.11			\$ 51,841.11	\$ 51,841.11
					O&M Bubble compliance net paid	\$ -	\$ -	\$ -	\$ -			\$ -	\$ -	\$ -			\$ -	\$ -
					O&M 2% Administrative fees	\$ 7,115.60	\$ 7,115.60	\$ -	\$ -			\$ -	\$ 7,115.60	\$ -	\$ -		\$ -	\$ -
Admin - Putnam					Salaries	\$ 1,277,929.52	\$ 1,277,929.52	\$ 1,152,966.72	\$ 124,962.80			\$ 1,277,929.52	\$ -	\$ 1,277,929.52			\$ 1,277,929.52	\$ 1,277,929.52
					Employee Health/Payroll Taxes	\$ 340,264.99	\$ 340,264.99	\$ 279,508.46	\$ 60,756.53			\$ 340,264.99	\$ -	\$ 340,264.99			\$ 340,264.99	\$ 340,264.99
					Supplies	\$ 29,791.66	\$ 29,791.66	\$ 26,300.77	\$ 3,490.89			\$ 29,791.66	\$ -	\$ 29,791.66			\$ 29,791.66	\$ 29,791.66
					Travel	\$ 4,735.16	\$ 4,735.16	\$ 4,203.76	\$ 531.40			\$ 4,735.16	\$ -	\$ 4,735.16			\$ 4,735.16	\$ 4,735.16
					Consulting	\$ 64,178.15	\$ 64,178.15	\$ 60,347.06	\$ 3,831.09			\$ 64,178.15	\$ -	\$ 64,178.15			\$ 64,178.15	\$ 64,178.15
					Advertising	\$ 8,458.06	\$ 8,458.06	\$ 8,097.01	\$ 361.05			\$ 8,458.06	\$ -	\$ 8,458.06			\$ 8,458.06	\$ 8,458.06
					Legal	\$ 415,703.64	\$ 415,703.64	\$ 379,003.89	\$ 36,699.75			\$ 415,703.64	\$ -	\$ 415,703.64			\$ 415,703.64	\$ 415,703.64
					Audit	\$ 79,960.48	\$ 79,960.48	\$ 66,956.73	\$ 13,003.75			\$ 79,960.48	\$ -	\$ 79,960.48			\$ 79,960.48	\$ 79,960.48
					Telephone	\$ 20,600.40	\$ 20,600.40	\$ 19,122.61	\$ 1,477.79			\$ 20,600.40	\$ -	\$ 20,600.40			\$ 20,600.40	\$ 20,600.40
					Insurance	\$ 196,530.54	\$ 196,530.54	\$ 176,537.64	\$ 19,992.90			\$ 196,530.54	\$ -	\$ 196,530.54			\$ 196,530.54	\$ 196,530.54
					Equipment rental-copier	\$ 19,827.27	\$ 19,827.27	\$ 17,966.17	\$ 1,861.10			\$ 19,827.27	\$ -	\$ 19,827.27			\$ 19,827.27	\$ 19,827.27
					Office Rent	\$ 232,578.90	\$ 232,578.90	\$ 209,828.90	\$ 22,750.00			\$ 232,578.90	\$ -	\$ 232,578.90			\$ 232,578.90	\$ 232,578.90
					Conferences	\$ 5,920.51	\$ 5,920.51	\$ 5,218.54	\$ 701.97			\$ 5,920.51	\$ -	\$ 5,920.51			\$ 5,920.51	\$ 5,920.51
					Furniture,Computers,Software	\$ 52,025.66	\$ 52,025.66	\$ 57,706.31	\$ (5,680.65)			\$ 52,025.66	\$ -	\$ 52,025.66			\$ 52,025.66	\$ 52,025.66
					Other	\$ 16,899.26	\$ 16,899.26	\$ 16,198.63	\$ 700.63			\$ 16,899.26	\$ -	\$ 16,899.26			\$ 16,899.26	\$ 16,899.26
<b>PUTNAM COUNTY - ADMIN TOTALS YEARS 1-10</b>						\$ 2,765,404.17	\$ 2,765,404.17	\$ 2,479,963.20	\$ 285,440.97			\$ 2,765,404.17	\$ -	\$ 2,765,404.17			\$ 2,765,404.17	\$ 2,765,404.17

<b>PUTNAM COUNTY - GRAND TOTAL YEARS 1- 10</b>						\$ 25,074,774.49	\$ 25,753,915.34	\$ 23,812,361.75	\$ 459,630.16	\$ 8,947,393.59	\$ 9,360,445.77	\$ 5,922,405.80	\$ 1,394,456.85	\$ 25,617,586.40	\$ 8,947,393.58	\$ 9,056,721.31	\$ 6,267,876.03	\$ 24,271,990.91
--	--	--	--	--	--	------------------	------------------	------------------	---------------	-----------------	-----------------	-----------------	-----------------	------------------	-----------------	-----------------	-----------------	------------------











Contract balances	O&M Code	Design Bal/ Total Est Cost without O&M	Constr Total Est Cost	Total spent EOHWC only (excludes O&M)	Project Name/ General Admin Category	Location			Component	Total Funds Committed to Date (1)	Total Estimated Cost	Funds Spent Years 2012-2022	Funds Spent 2023	Total Funds Committed By Source (1) thru 12/31/22					EOHWC Funds Spent By Source through 12/31/23			
						Town/	County	Watershed						WSP	FAD	WQIP	Other (2)	Total Funds Committed	WSP	FAD	WQIP - Putnam/ Westchester	Funds Spent by EOHWC
					B-CR-29	Bedford/W	Cross River	O&M	\$ 9,209.96	\$ 9,209.96	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,209.96	\$ 9,209.96	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-21	Bedford/W	Muscoot	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-23	Bedford/W	Muscoot	O&M	\$ 3,253.90	\$ 3,253.90	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,253.90	\$ 3,253.90	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-24	Bedford/W	Muscoot	O&M	\$ 3,781.21	\$ 3,781.21	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,781.21	\$ 3,781.21	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-25	Bedford/W	Muscoot	O&M	\$ 9,012.87	\$ 9,012.87	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,012.87	\$ 9,012.87	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-28	Bedford/W	Muscoot	O&M	\$ 3,335.55	\$ 3,335.55	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,335.55	\$ 3,335.55	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-30	Bedford/W	Muscoot	O&M	\$ 2,949.32	\$ 2,949.32	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,949.32	\$ 2,949.32	\$ -	\$ -	\$ -	\$ -	\$ -
					B-MU-32	Bedford/W	Muscoot	O&M	\$ 1,965.04	\$ 1,965.04	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,965.04	\$ 1,965.04	\$ -	\$ -	\$ -	\$ -	\$ -
					B-NCR-27	Bedford/W	New Croton Reservoir	O&M	\$ 2,941.63	\$ 2,941.63	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,941.63	\$ 2,941.63	\$ -	\$ -	\$ -	\$ -	\$ -
					L-CR-15	Lewisboro/W	Cross River	O&M	\$ 390.00	\$ 390.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 390.00	\$ 390.00	\$ -	\$ -	\$ -	\$ -	\$ -
					L-CR-21	Lewisboro/W	Cross River	O&M	\$ 3,680.00	\$ 3,680.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,680.00	\$ 3,680.00	\$ -	\$ -	\$ -	\$ -	\$ -
					L-CR-26	Lewisboro/W	Cross River	O&M	\$ 3,680.00	\$ 3,680.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,680.00	\$ 3,680.00	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-15	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-18	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-19	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-23	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-24	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-31	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					MK-NC-32	Mount Kisco/W	New Croton	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-12	Somers/W	Muscoot	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-13	Somers/W	Muscoot	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-27a	Somers/W	Muscoot	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-27b	Somers/W	Muscoot	O&M	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-29	Somers/W	Muscoot	O&M	\$ 3,953.64	\$ 3,953.64	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,953.64	\$ 3,953.64	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-30	Somers/W	Muscoot	O&M	\$ 4,270.63	\$ 4,270.63	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,270.63	\$ 4,270.63	\$ -	\$ -	\$ -	\$ -	\$ -
					S-MU-32	Somers/W	Muscoot	O&M	\$ 3,282.99	\$ 3,282.99	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,282.99	\$ 3,282.99	\$ -	\$ -	\$ -	\$ -	\$ -
					S-NC-31	Somers/W	Muscoot	O&M	\$ 7,831.70	\$ 7,831.70	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,831.70	\$ 7,831.70	\$ -	\$ -	\$ -	\$ -	\$ -
					Y-MU-11D	Yorktown/W	Muscoot	O&M	\$ 1,500.00	\$ 1,500.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,500.00	\$ 1,500.00	\$ -	\$ -	\$ -	\$ -	\$ -
<b>WESTCHESTER COUNTY YEARS 1 TO 5 PROJECT COSTS - TOTAL</b>									\$ 12,071,314.90	\$ 13,279,965.03	\$ 10,990,539.54	\$ -	\$ -	\$ 6,557,104.08	\$ 563,534.25	\$ 3,706,286.29	\$ 1,174,390.28	\$ 12,001,314.90	\$ 6,557,104.07	\$ 563,534.25	\$ 3,869,747.80	\$ 10,990,386.11



Main data table with columns: Contract balances, O&M Code, Design Bal/ Constr Total Est Cost, Total spent EOHWC only, Project Name/ General Admin Category, Location (Town/ County/ Watershed), Component, Total Funds Committed to Date (1), Total Estimated Cost, Funds Spent Years 2012-2022, Funds Spent 2023, Total Funds Committed by Source (1) thru 12/31/22 (WSP, FAD, WQIP, Other (2), Total Funds Committed), EOHWC Funds Spent By Source through 12/31/23 (WSP, FAD, WQIP - Putnam/Westchester, Funds Spent by EOHWC).

WESTCHESTER COUNTY YEARS 6 TO 10 PROJECT COSTS - TOTAL \$ 4,606,879.50 \$ 4,601,879.50 \$ 1,023,365.53 \$ 1,410,434.76 \$ 641,332.89 \$ 1,895,042.61 \$ 454,130.00 \$ 2,990,505.50 \$ 540,630.89 \$ 1,893,169.40 \$ 2,433,800.29

